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Memorandum

TO:

Sue Sillick, Montana Department of Transportation

FROM:  George Mazur, Cambridge Systematics

DATE: January 19, 2009

RE:

Contract #308603, Progress Report for December 2008

1.0 Summary

This Progress Report summarizes Cambridge Systematics” (CS) activities and progress on
project work tasks and deliverables in support of contract #30863, Smart Transportation and Land
Use Planning. The project was initiated on September 18, 2008.

2.0 Work Progress and Accomplishments for December 2008

The following bullets describe the work that was undertaken by the CS team during this
reporting period.

Task 1 - The research team completed the identification and assembly of tool examples
(subtask 1.3), as well as the review of Montana planning documents and the regulatory
context (subtask 1.1). Drafts summaries of all research findings have been developed and
are being reviewed internally for eventual incorporation in Tech Memo #1. The web-based
survey (subtask 1.2) was finalized, implemented and completed, and summarization of
results has begun. As of 12/31/08, work is still in progress on all elements of Task 1. These
on-going elements of Task 1 will be completed by mid-January, with the exception of the
subtask 1.2 and 1.4 interviews; these interviews will now be done concurrently with Task 2,
most likely in late January to early February.

Task 2 - The research team, in consultation with the Technical Panel, has decided to conduct
Tasks 1 through 3 concurrently. This month’s efforts on Task 2 have included further
identification and assessment of potentially well-developed tools from locations outside of
Montana, and assembly and cataloging of resource material.

Task 3 - The research team, in consultation with the Technical Panel, has decided to conduct
Tasks 1 through 3 concurrently. However, expenditures have not been incurred in Task 3 as

of 12/31/08.

Task 4 - Work has not initiated on this task.
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Task 5 - Work has not initiated on this task.

3.0 Project Schedule

The planned and actual time schedule is shown in Table 1. As noted in our October
Progress Report, work on Tasks 2 and 3 initiated ahead of schedule on September 18, 2008.

Table 1 - Planned and Actual Time Schedule

Estimate
Scheduled Actual Percent Work Estimated Percent

Scheduled | Completion |Actual Start| Completion | Complete as Task Expenditures | Expended as
Task Start Date Date Date Date of 12/31/08 Budget | asof 12/31/08 | of 12/31/08
1. Literature Review and Scan 9/18/2008 1/15/2009| 9/18/2008 n/a 55%] % 80328 |$% 48,000 60%
2. Compilation and Analysis 12/15/2008 3/15/2009| 9/18/2008 n/a 30%)$ 46,852 % 11,073 24%
3. Gap Analysis 2/15/2009 6/15/2009| 9/18/2008 n/a 0%]$ 39834 |$ - 0%
4. Stakeholder Engagement and Tool Refinement 4/15/2009 8/15/2009 n/a n/a 0%|$ 51,601 |$% 0%
5. Toolkit Development and Deployment 7/15/2009|10/31/2009* n/a n/a 0%|$ 81,261|% - 0%
Project Total $ 299,875 | $ 59,073 20%

* Task 5 completion date represents submittal of Draft Project Report.

4.0 Project Issues

Based on some initial delays in engaging the Technical Panel and implementing the web-
based survey, the accelerated completion schedule for Tasks 1 and 2 was not able to be
followed. Further, the sequential nature of the web-based survey and interviews in subtask
1.2 create additional scheduling difficulty for Technical Memorandum #1 (TM #1). The
research team has recommended a schedule recovery plan that includes rapid completion of
TM #1, with interview findings reported in TM #2. The following schedule was
communicated to the MDT project managers in late December, 2008:

— Delivery of TM #1 by January 12, 2009. TM #1 will cover results of Tasks 1.1 and 1.3,
and the survey portion of Task 1.2.

— The interviews, which needed to be conducted subsequent to the survey, will be started
on January 26 and included in Tech Memo #2 along with the results of Task 2.
Interviews will include select group of Montana's growth communities (Task 1.2) and
current tool users (Task 1.4). For Task 1.2, we will send an internal memo on January 19
that presents our suggested interview targets and the interview guide that we propose
to use; we anticipate that you will want to share with the Tech Panel and gain their
concurrence before they proceed.

— Target delivery date for TM #2 continues to be March 6, 2009. This date is the same as
proposed during kickoff meeting, but could be influenced by ability to schedule and
complete interviews
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— During kickoff meeting, a potential Technical Panel meeting was discussed to review
TM #2 and gain concurrence on the proposed short-list of 10 to 15 "tools". If this plan is
maintained, the weeks of March 23 or 30 appear feasible for the next Panel meeting.
That Panel meeting would also be a good point to begin discussing the Task 4
stakeholder outreach.

— The target date of May 22, 2009 remains for completion of Task 3 and delivery of TM #3.
— Dédlivery dates for subsequent items remain unchanged.

— In our estimation, the highest schedule risk in the coming months is related to the
interviews and any Panel concurrence points.

B 5.0 Fiscal Expenditures

* The attached invoice reflects CS and partial subcontractor expenditures through December
31, 2008.

» It is estimated that there are an additional $7,092 in subconsultant expenditures and travel
costs that have either not been invoiced by subconsultants or processed through the CS

accounting systems (as of January 6, 2009).

* The total estimated expenditure of $59,073 represents about 20% of total project funds.
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